COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2016

ESTI MATE SUMVARY 13: 14: 47
CONTI D C19578 ESTI MATE NO 0012 FI NL SPEC YR 2005
PCN: 19578- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.5 DAYS TI VE ALLOW 119 WORK DAYS
POWERS BLVD. AUXI LI ARY LANE (P PERCENT TI ME: 99. 58 ORI G TI VE ALLOW 105 WORK DAYS
PROJECT NO SHE0212- 008
PONERS BLVD. AUXI LI ARY LANE (P
NAVE OF RQAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
BLUE RI DGE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 10/ 2016 DATE TI ME STARTED 07/ 14/ 2014
5050 EDI SON AVENUE, SUI TE 222 DATE LET 05/ 01/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 30/ 2014 DATE TI ME STOPPED 07/ 07/ 2015
DATE CONTRACT EXECUTED 06/ 25/ 2014 DATE ACCEPTED 07/ 07/ 2015
COLORADO SPRI NGS CO 80915 (719) 578- 5225 DATE NOTI CE TO PROCEED 07/ 14/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,376, 824. 10 PARTI Cl PATING $ 2,819, 214.10 $ 2,028.11
AWARD PRQIECT AMT: $  2,672,930. 10 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 83.49% TOTAL EARNI NGS 2,819, 214. 10 2,028.11
FUNDS AVAI LABLE: $ 557, 610. 00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 2,819, 214. 10 2,028.11
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 40, 093. 95
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,819, 214. 10 42,122.06
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 2,819, 214. 10 42,122.06
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 42,122.06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19578

PCN: 19578-BI D

PRQJECT: SHE0212- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00203

Renoval of Curb and Cutter

0035 202-00220

Renoval of Asphalt Mat

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00805

0050 202-00810

*Renoval of G ound Sign

0055 202-00821 *Renoval of Sign Panel

Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
12, 700. 00000
24.000
EACH
300. 00000
804. 000
SY
18. 00000
218. 000
LF
25. 00000
11. 000
EACH
265. 00000
120. 000
LF
12. 00000
7,629. 000
SY
8. 00000
1, 035. 000
SF
2.50000
1. 000
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1, 500. 00000
19. 000
EACH
50. 00000
1. 000
EACH

55. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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0. 000
24.000

804. 000
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0. 000
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Page 2
ESTI MATE RUN 02/ 10/ 2016

13: 14: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 700. 00
0. 00
7, 200. 00
0. 00
14, 472. 00
0. 00
5, 450. 00
0. 00
2, 385. 00
0. 00
1, 440. 00
0. 00
61, 032. 00
0. 00
692. 50
0. 00
1, 500. 00
0. 00
950. 00
0. 00
55. 00



CONTI D C19578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQIECT: SHE0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 Renoval of Fence 102. 000 102. 000
LF 0. 000 0. 00
5. 00000 102. 000 510. 00
0065 202-01130 *Renoval of Quardrail Type 3 765. 000 704. 000
LF 0. 000 0. 00
5. 00000 704. 000 3,520. 00
0070 202-01170 Renoval of Guardrail Type 7 210. 000 210. 000
LF 0. 000 0. 00
15. 00000 210. 000 3, 150. 00
0075 202- 04002 C ean Cul vert 2. 000 2. 000
EACH 0. 000 0. 00
3, 500. 00000 2. 000 7, 000. 00
0080 203-00010 Uncl assi fied Excavation (Conplete In Place) 13, 692. 000 13, 692. 000
CcY 0. 000 0. 00
16. 00000 13, 692. 000 219, 072. 00
0085 203-00100 Mick Excavation 141. 000 141. 000
CY 0. 000 0. 00
30. 00000 141. 000 4, 230. 00
0090 203-01100 Proof Rolling 20. 000 10. 000
HOUR 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0095 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 25. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0105 203-01597 Pot hol i ng 400. 000 119. 500
HOUR 0. 500 72.50
145. 00000 120. 000 17, 400. 00
0110 206- 00000 Structure Excavation 2,742.000 2,742.000
CY 0. 000 0. 00
16. 00000 2,742.000 43, 872.00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19578- BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHEO0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00065 Structure Backfill (FlowFill) 240. 000 240. 000
CY 0. 000 0. 00
150. 00000 240. 000 36, 000. 00
0120 206-00100  Structure Backfill (O ass 1) 218. 000 92.000
CY 0. 000 0. 00
25. 00000 92. 000 2, 300. 00
0125 206- 00510 Filter Material (dass A 21. 000 21.000
CY 0. 000 0. 00
38. 00000 21.000 798. 00
0130 207-00205 Topsoi | 3, 025. 000 1, 038. 000
CY 0. 000 0. 00
16. 00000 1, 038. 000 16, 608. 00
0135 208-00002  Erosion Log (12 Inch) 2,512. 000 1, 739. 000
LF 0. 000 0. 00
3. 25000 1, 739. 000 5,651.75
0140 208-00035  Aggregate Bag 410. 000 155. 000
LF 0. 000 0. 00
5. 25000 155. 000 813. 75
0145 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0150 208- 00051 StormDrain Inlet Protection (Type 1) 328. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 9. 000
HOUR 0. 000 0. 00
36. 00000 9. 000 324.00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 50. 000 16. 000
HOUR 0. 000 0. 00
76. 00000 16. 000 1, 216. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHEO0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 11. 000
HOUR 0. 000 0. 00
95. 00000 11. 000 1, 045. 00
0175 208-00206 Erosi on Control Supervisor 127. 000 127.000
DAY 0. 000 0. 00
150. 00000 127. 000 19, 050. 00
0180 210-00810 *Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
340. 00000 2.000 680. 00
0185 210-00827 *Reset Pull Box 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0190 210-04010 Adj ust Manhol e 10. 000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0195 212-00006 *Seedi ng (Native) 6. 800 6. 000
ACRE 0. 000 0. 00
440. 00000 6. 000 2, 640. 00
0200 213-00003 *Mil ching (Weed Free) 5. 800 5. 800
ACRE 0. 000 0. 00
425. 00000 5. 800 2,465. 00
0205 213-00061 *Mil ch Tackifier 720. 000 720. 000
LB 0. 000 0. 00
3. 50000 720. 000 2,520. 00
0210 214-00215 Deci duous Tree (1.5 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 11, 017. 000 10, 372. 000
d ass
SY 0. 000 0. 00
3. 00000 10, 372. 000 31, 116. 00
0220 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19578- BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHE0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 06000 *Aggregat e Base Course (C ass 6) 13, 595. 000 12, 658. 480
TON 85. 330 2,133.25
25. 00000 12, 743. 810 318, 595. 25
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 274.000 188. 110
TON 0. 000 0. 00
190. 00000 188. 110 35, 740. 90
0235 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 4,637.710 4,637.710
TON 0. 000 0. 00
95. 00000 4,637.710 440, 582. 45
0240 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 593. 000 1, 494. 160
TON 0. 000 0. 00
112. 00000 1, 494. 160 167, 345. 92
0245 420-00113 Ceotextile (Drainage) (O ass 2) 5, 618. 000 5, 618. 000
SY 0. 000 0. 00
2.25000 5, 618. 000 12, 640. 50
0250 503-00054 *Drilled Caisson (54 Inch) 46. 000 46. 000
LF 0. 000 0. 00
680. 00000 46. 000 31, 280. 00
0255 506- 00036 Gouted Riprap (36 Inch) (Special) 116. 000 116. 000
CY 0. 000 0. 00
150. 00000 116. 000 17, 400. 00
0260 506-00209  Riprap (9 Inch) 2,218.000 2, 218. 000
CY 0. 000 0. 00
50. 00000 2,218. 000 110, 900. 00
0265 506- 00409 Soil Riprap (9 Inch) 59. 000 59. 000
CY 0. 000 0. 00
55. 00000 59. 000 3, 245. 00
0270 506-00412 Soil Riprap (12 Inch) 194. 000 113. 000
CY 0. 000 0. 00
55. 00000 113. 000 6, 215. 00
0275 506-00418 Soil Riprap (18 Inch) 31. 000 31. 000
CY 0. 000 0. 00
55. 00000 31. 000 1, 705. 00



CONTI D C19578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHE0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 507- 00000 Concrete Slope and Ditch Paving 50. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0285 601- 03000 Concrete Cass D 50. 000 50. 000
CY 0. 000 0. 00
780. 00000 50. 000 39, 000. 00
0290 601- 03030 Concrete Cass D (Box Cul vert) 113. 000 107. 500
CY 0. 000 0. 00
400. 00000 107. 500 43, 000. 00
0295 602- 00000 Rei nforcing Steel 26, 287. 000 13, 930. 000
LB 0. 000 0. 00
1. 05000 13, 930. 000 14, 626. 50
0300 603- 15054 54 1 nch Equival ent Corrugated Steel Pipe Arch 22.000 22.000
LF 0. 000 0. 00
190. 00000 22.000 4, 180. 00
0305 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0310 604-19105 Inlet Type R L 5 (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4. 000 16, 000. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0320 604-19210 Inlet Type R L 10 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 800. 00000 3. 000 17, 400. 00
0325 604- 20000 Qutlet Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0330 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00

3, 500. 00000 2.000 7,000. 00



CONTI D: C19578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHE0212- 008 ESTI MATE NO. 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-31000 Manhol e Box Base (Speci al) 1. 000 1. 000
EACH 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0340 604-50200 Manhol e Ring and Cover 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0345 606- 00301 *Quardrai | Type 3 (6-3 Post Spaci ng) 2,675. 000 2, 675. 000
LF 0. 000 0. 00
22.00000 2,675. 000 58, 850. 00
0350 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
800. 00000 4. 000 3, 200. 00
0355 606- 01385 *Transition Type 3J 2. 000 2. 000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0360 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0365 606- 01460 *Medi an Ter ni nal 2. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0370 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0375 607-11525 Fence (Plastic) 584. 000 584. 000
LF 0. 000 0. 00
3. 00000 584. 000 1,752. 00
0380 609-21021 Curb and Gutter Type 2 (Section Il1-M 2, 318. 000 2,318. 000
LF 0. 000 0. 00
16. 00000 2,318. 000 37, 088. 00
0385 609- 21900 Curb and Gutter Type 2 (Special) 2, 246. 000 2, 246. 000
LF 0. 000 0. 00
21. 00000 2, 246. 000 47, 166. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHEO0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 612-00003 *Del i neator (Type II1) 6. 000 6. 000
EACH 0. 000 0. 00
19. 00000 6. 000 114.00
0395 614-00011 *Sign Panel (Qass I) 32. 000 32. 000
SF 0. 000 0. 00
16. 00000 32. 000 512. 00
0400 614-00012 *Sign Panel (Cass I1) 375. 000 375. 000
SF 0. 000 0. 00
17. 50000 375. 000 6, 562. 50
0405 614-00013 *Sign Panel (Cass I11) 561. 000 561. 000
SF 0. 000 0. 00
24.50000 561. 000 13, 744.50
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 3. 000
EACH 0. 000 0. 00
160. 00000 3. 000 480. 00
0415 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 23. 000 23. 000
Sl i pbase
EACH 0. 000 0. 00
360. 00000 23. 000 8, 280. 00
0420 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
97, 000. 00000 1. 000 97, 000. 00
0425 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 176. 000 176. 000
LF 0. 000 0. 00
43. 00000 176. 000 7,568. 00
0430 624-28019 18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 1, 597. 000 1, 597. 000
LF 0. 000 0. 00
43. 00000 1, 597. 000 68, 671. 00
0435 624-28025 24 Inch Drainage Pipe (Cass 8) (Conplete in Place) 521. 000 518. 000
LF 0. 000 0. 00
56. 00000 518. 000 29, 008. 00
0440 624-28043 42 Inch Drainage Pipe (Class 8) (Conplete in Place) 198. 000 198. 000
LF 0. 000 0. 00
140. 00000 198. 000 27,720. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19578- BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHE0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0450 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0455 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0460 627-00005 *Epoxy Pavenent Mar ki ng 78. 000 78. 000
GAL 0. 000 0. 00
160. 00000 78. 000 12, 480. 00
0465 627-00011 *Pavenent Marking Paint (Wt erborne) 40. 000 22. 000
GAL 0. 000 0. 00
50. 00000 22.000 1, 100. 00
0470 627-30405 *Pref orned Ther nopl astic Pavement Marking (Wrd- Synmbol ) 170. 000 169. 000
SF 1. 000 19. 00
19. 00000 170. 000 3,230. 00
0475 630-00000  *Fl aggi ng 2,109. 100 2,109. 100
HOUR -0.100 -2.20
22. 00000 2,109. 000 46, 398. 00
0480 630- 00007 *Traffic Control Inspection 64. 000 64. 000
DAY 0. 000 0. 00
55. 00000 64. 000 3,520. 00
0485 630-00012 *Traffic Control Managenent 123. 000 123. 000
DAY 0. 000 0. 00
625. 00000 123. 000 76, 875. 00
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 600
EACH 0. 400 42. 80
107. 00000 4. 000 428. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 17.100
EACH 1.900 85. 50
45. 00000 19. 000 855. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHEO0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 57. 600
EACH 6. 400 358. 40
56. 00000 64. 000 3,584.00
0505 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 900
EACH 0. 100 6.70
67. 00000 1. 000 67.00
0510 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 4. 500
Type
ype) EACH 0. 500 365. 00
730. 00000 5. 000 3, 650. 00
0515 630- 80359 *Portabl e Message Sign Panel 701. 000 701. 000
DAY 0. 000 0. 00
41. 00000 701. 000 28, 741. 00
0520 630- 80360 *Drum Channel i zi ng Devi ce 261. 000 234.900
EACH 26. 100 991. 80
38. 00000 261. 000 9, 918. 00
0525 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0530 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 216. 000
LF 24.000 840. 00
35. 00000 240. 000 8, 400. 00
0535 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 220. 00
11. 00000 200. 000 2,200. 00
0540 630-85011 *] npact Attenuator (Tenporary) 210. 000 0. 000
DAY 0. 000 0. 00
43. 00000 0. 000 0. 00
0545 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19578 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQJECT: SHEO0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0575 700- 70100 F/ A Rel ocate UWilities 100, 000. 000 27,689. 270
FA -2,174.520 -2,174.52
1. 00000 25,514. 750 25,514.75
0580 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 900- 00006 Added Item (Dollar)/ Price Reduction - Concrete Cass D 0. 000 -2, 650. 000
(Box Cul vert) (602- 03030)
DOL 0. 000 0. 00
1. 00000 -2, 650. 000 -2,650.00
2500 212-00032 Soi | Condi tioni ng 5. 800 5. 800
ACRE 0. 000 0. 00
1, 712. 00000 5. 800 9, 929. 60
2600 900- 00006 Added Item (Dol lar)/ Price Reduction - Asphalt Paving 0. 000 -7,956. 650
Incentive / Disincentive
DOL 0. 000 0. 00
1. 00000 -7,956. 650 -7,956. 65



CONTI D C19578 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19578-BI D ESTI MATE RUN 02/ 10/ 2016
PRQIECT: SHE0212- 008 ESTI MATE NO 0012 13: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

7000 900- 00006 Added Item (Dol lar)/ Price Reduction - PG Bi nder 0. 000 0. 000
DOL -930. 120 -930. 12
1. 00000 -930. 120 -930. 12
CAT 0200 CURRENT AMI  $ 3,328,912.10$% 2,028.11% 2,773,014.10

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0590 620- 00002 Field Ofice (Qass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0595 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0600 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0605 212- 00032 Soil Conditioning Soil Conditioner - 5.8 AC Throughout 1. 000 0. 000
Proj ect
ACRE 0. 000 0. 00
1, 712. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 47,912.00 $ 0.00$ 46, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 3,376,824.10$ 2,028.11$ 2,819,214.10



